Agenda Item No. 5.2

233 South Wacker Drive
Suite 800
312 454 0400
Agency for Plann I ng www.cmap.illinois.gov
MEMORANDUM

To: CMAP Board and Committees

From: CMAP Staff

Date: October 5, 2016

Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 188 local projects have been initiated. Of these, 136 projects have
been completed, 48 are fully underway, and 4 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics. This report also includes detail on implementation progress for selected
completed projects.

ACTION REQUESTED: Discussion






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Arlington Heights bicycle- John May 2014- | Staff Preliminary draft plan continues to be under review by Village.
pedestrian plan O’Neal Dec. 2016 assistance
(see website)
Aurora downtown plan (see | Lindsay | May 2015- | Staff CMAP staff revised the plan outline based on Steering Committee
website) Bayley Jan. 2017 assistance | feedback. Drafting of downtown plan is currently underway.
Beach Park planning Ricardo Jan.-Dec. Staff CMAP staff met with Village Staff on September 21 to go over
priorities report (see website) | Lopez 2016 assistance | challenges and opportunities memo. Near-term work will focus on
incorporating final edits to the draft memo and developing
recommendations for Beach Park.
Bensenville zoning update Jake Seid | Oct. 2015- Staff In October, the project team will continue its work on the
(see website) June 2017 assistance | Recommendations Memo in collaboration with Village staff. The
Memo will be presented to the project Steering Committee in the
coming months.
Berwyn stormwater Nora July 2016- Consultant | The City and CMAP staff are developing a steering committee and
management plan Beck June 2017 assistance | outreach plan for the project. CMAP staff are conducting the
ArcHydro analysis, which is a preliminary step to CMAP’s stormwater
analysis. CMAP is working with stormwater engineering consultant to
finalize the scope for their portion of the project, pending funding
availability.
Berwyn zoning revisions (see | Kristin Jan. 2013- Staff and CMAP staff incorporated final edits to the draft based on comments
website) Thnchak Jan. 2017 consultant | from the historic preservation community.
assistance
Brookfield comprehensive Heidy Oct. 2016 — | Consultant | The project remains on schedule to begin in October.
plan Persaud | Oct. 2017 assistance
Calumet Park planning Sam May 2015- | Staff Final report reviewed by Village. Document being laid out in
priorities report (website) Shenbaga | Oct. 2016 assistance | InDesign and to be submitted to Village in October.
Campton Hills zoning and Kristin Jul. 2014 - Consultant | Following a short project delay due to staff turnover, the consultant
subdivision regulations Ihnchak | Apr. 2017 assistance | resumed drafting the zoning and subdivision ordinances at the end of
September.
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http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/calumet-park

Project CMAP Timeline Assistance Status and notes
lead type

Chicago Heights zoning Maggie Aug.2016- | Consultant | CMAP and Chicago Heights selected a contractor. CMAP/City

update Jarr Apr. 2017 assistance | intergovernmental agreement nearing completion.

Chicago North River Brian Nov. 2015- | Staff CMAP staff has completed collecting data through the project’s

Communities neighborhood | Daly June 2017 assistance | MetroQuest online survey and has also administered and collected

plan (see website) print surveys for business owners and the general public. Staff is
continuing to conduct outreach through focus groups and is
developing the existing conditions report.

Chicago Pilsen-Little Village | Evy Dec. 2013- | Staff CMAP staff provided comments to DPD on the first draft of the plan.

neighborhood plan (see Zwiebach | Nov. 2016 | assistance | In the next month, staff will continue reviewing subsequent drafts as

website) DPD completes revisions.

Chicago Pullman National Lindsay | June2015- | Consultant | Volpe Transportation Center made final edits to their report on best

Historic Park transportation | Bayley Mar. 2017 assistance | practices for transportation in urban national parks based on project

plan (https://pullman team feedback. Alderman Anthony Beale hosted project team

transportation.com/) members for a Pullman presentation and discussion on September 27.
The first Superintendent of the Pullman National Monument has been
announced, and will be integrated into the project process upon her
arrival at the end of October.

Chicago Riverdale area Tony Oct. 2016- Consultant | Consultant selection is complete, and CMAP and CDOT are working

transportation plan Manno Oct. 2017 assistance | on the IGA. The project remains on schedule to begin in
October/November.

Cicero comprehensive plan Jonathan | Apr.2014- | Consultant | Contractor is working with the Town to develop a schedule to finish

(see website) Burch TBD assistance | the project and adopt the almost-complete plan.

Cook County subregional Jonathan | May-Dec. Staff Staff is working on revised land use mapping to better target

growth plan Burch 2016 assistance | important areas for further industrial use analysis.

Cook County (Maine- John July 2016- | Staff Steering committee had kickoff September 8 with good response to

Northfield) unincorporated Carlisle Dec. 2017 assistance | new Community Profile format. Key stakeholder interviews are

area plan (see website) underway. The first public meeting has been scheduled for
Wednesday evening, October 19, at the Golf-Maine Park District in
Niles, with a second meeting option for the northern part of study area
TBD. Website will be updated and announcements will be made when
both public kickoff meeting details are finalized.
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http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield

Project CMAP Timeline Assistance Status and notes
lead type

Crystal Lake transportation Nora Mar. 2014- | Staff The City of Crystal Lake provided feedback on the draft plan, CMAP

plan (see website) Beck Dec. 2016 assistance | staff to respond and schedule steering committee review.

Des Plaines comprehensive Heidy Nov. 2016- | Staff IGA approved at City Council meeting on October 3. The project

plan Persaud | Feb. 2018 assistance | remains on schedule to begin in November.

DuPage County / Hanover Jonathan | Nov.2014- | Consultant | Near-term work will focus on developing recommendations memos

Park Homes for a Changing | Burch Mar. 2017 assistance | for Hanover Park and Glendale Heights, along with presenting West

Region (see website) Chicago recommendations to local officials.

DuPage County Elgin-O'Hare | John May 2015- | Consultant | Project re-started. Project team met (via conference call) to discuss plan

Corridor Bicycle and O’Neal Mar. 2017 assistance | status, remaining tasks/deliverables, and proposed updated schedule.

Pedestrian Plan Minor changes to ECR made and submitted to DuPage DOT.

(see website) Consultant’s project website reactivated/updated and CMAP project
webpage created.

Elmwood Park zoning Patrick Nov. 2014- | Staff CMAP staff have completed a draft assessment memo and proposed

assessment Day Oct. 2016 assistance | zoning map, which are currently under review by Village Staff and
Steering Committee.

Franklin Park comprehensive | John Apr. 2015- | Staff CMAP staff should be sending full draft plan to Village in early-to-mid

plan (see website) Carlisle Dec. 2016 assistance | October. Meanwhile, engineering consultant T.Y. Lin is providing
feasibility assessments of bikeway recommendations and adding
additional detail regarding facility types. Steering committee, partner
agency, public review should begin in November, when T.Y. Lin work
will be incorporated into plan.

Governors State University Holly June 2015- | Consultant | Project restarted. Staff reviewed stormwater modeling status memo

green infrastructure plan Hudson | TBD assistance | and draft vegetation survey report. A conference call is scheduled in
early October to discuss remaining tasks, deliverables, and proposed
completion schedule.

Hampshire planning Tony Mar.-Dec. Staff The community profile and recommendations draft sections are

priorities report (see website) | Manno 2016 assistance | underway.

Harvard zoning update Jake Seid | TBD Consultant | CMAP received three responses to the RFP. Consultant interviews will

assistance | take place in October with selection expected in November.
Homer Glen plan Patrick Feb.-Oct. Staff CMAP staff have presented the Village with options for a final (3 of 3)
commissioner training Day 2016 assistance | Plan Commissioner training. The selected training will occur Fall 2016.
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http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.eohbikepedplan.com/
http://www.eohbikepedplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-elgin-ohare-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-elgin-ohare-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire

Project CMAP Timeline Assistance Status and notes
lead type
Huntley zoning update Patrick May 2015- | Consultant | Consultant is currently drafting the ordinance.
Day TBD assistance
Impact DuPage affordable Jonathan | Mar.-Dec. Staff Staff are making small revisions to the existing conditions report while
housing strategy Burch 2016 assistance | also beginning work on the recommendations memo.
Joliet Chicago Street plan Stephen | TBD Consultant | Submitted proposals were reviewed by CMAP and City of Joliet.
Ostrander assistance | Interviews with consultant teams will occur in October.
Lisle downtown parking plan | Lindsay | Mar. 2016- | Staff CMAP staff conducted seven stakeholder interviews, completed
(see website) Bayley Feb. 2017 assistance | reviews of past plans, and continues to analyze existing conditions.
Lower Salt Creek Watershed- | Holly Jan. 2016- Staff Staff continued to work with project partners DuPage County
based Plan Hudson | Dec. 2017 assistance | Stormwater Management (DCSM) and DuPage River Salt Creek
Workgroup (DRSCW) on watershed resource inventory requirements.
On September 23, the project partners met for a coordination meeting,
and CMAP and DCSM staff led a detention basin assessment training
session for municipal staff. CMAP also is working to coordinate a
pollutant load modeling workshop for project partner and IEPA staff.
McHenry County Fox River | Kate Sept. 2016- | Staff Staff conducted project kickoff meeting with County on September 21
corridor study Evasic Dec. 2017 assistance | and is coordinating with them to establish project steering committee.
Corridor profile section of the existing conditions report is underway.
Metropolitan Planning Evy Dec. 2015- | Staff CMAP and MPC staff continues to prepare for suburban Cook County
Council Great Rivers project | Zwiebach | Dec. 2016 assistance | community meetings, the first of which will take place in the late Fall.
Midlothian 147t Street Tony Apr.2016- | Staff and The project team received IDOT comments in early September for the
corridor improvements (see Manno Feb. 2017 consultant | temporary demonstration event. Due to timing issues, the event was
website) assistance | rescheduled for October 22 as a Fall Fest. Stormwater and flooding
analysis will continue throughout the year.
North Chicago comprehensive Jake Seid | May 2014- | Staff Newly completed. The Comprehensive Plan was adopted on September 19.
plan (see website) Sept. 2016 assistance
North Lawndale community | Brandon | Feb.2016- | Staff Existing conditions report will be delivered to Steering Committee in
plan (see website) Nolin July 2017 assistance | October. Next community workshop being scheduled for mid-
November with additional outreach (including focus on LISC Quality
of Life components) occurring in early 2017.
O’Hare area truck route Alex July 2016- Consultant | The project technical committee held its first meeting on September 13,
coordination Beata June 2017 assistance | and data analysis is underway.
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http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

Project CMAP Timeline Assistance Status and notes
lead type

Palos Park bikeways and John July 2016- Consultant | Evaluation and scoring by Village and CMAP staff of contractor

trails plan O’Neal June 2017 assistance | responses to RFP was completed. Meeting (CMAP and Village) held
to discuss results of evaluation/scoring and next steps. Consultant
selection expected to be brought for Board approval in November.

Park Forest zoning Kristin June 2013- | Staff and The CMAP team continued conversations with Terra Engineering to

revisions (see website) Ihnchak | Mar. 2017 consultant | review their comments on the draft code. Camiros reviewed and

assistance | provided feedback on the draft subdivision regulations.

Regional truck permitting Alex Jan. 2015- Consultant | Draft final report has been received from consultant and is under

project (see website) Beata Nov. 2016 | assistance | review by the project team.

Richmond planning priorities | Maggie Feb.-Oct. Staff Draft report was reviewed by CMAP partners. The report will be

report (see website) Jarr 2016 assistance | presented at the Village Board meeting on October 20.

Richton Park capital Brandon | June 2015- | Staff CIP process being relaunched in October with completion in early 2017

improvement plan (see Nolin Jan. 2017 assistance | ahead of end of Village’s fiscal year. Village is preparing update on

website) recent projects/potential CIP line items. The CIP will incorporate
results of the stormwater management plan (described below).

Richton Park stormwater Kate Apr.-Dec. Consultant | Team met with the Village on September 6 to discuss development and

management plan (see Evasic 2016 assistance | conservation scenarios for the study area. Staff met with SB Friedman

website) to kick off a corridor market study that will be completed in parallel
with the project. The Village is also considering conducting a floodway
study that will inform the plan.

Romeoville comprehensive Brandon | Apr.2016- | Consultant | Community Assessment Report from consultant expected in early

plan (see website) Nolin June 2017 assistance | October with Steering Committee review later in the month.
Additional community outreach being scheduled for November.
Project website is https://bigpictureromeoville.com.

South Elgin zoning update Patrick Oct. 2014- Staff A draft of UDO Module 1 (of 3) has been completed and is currently

(see website) Day June 2017 assistance | undergoing internal review.

South Holland Stephen | Apr.2015- | Staff Village staff finished review of key recommendations memorandum,

comprehensive plan (see Ostrander | Jan. 2017 assistance | clearing the way for review by entire project Steering Committee in

website) October. Additionally, CMAP determined scope for extra market
analysis (to be completed by SB Friedman).
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/regional-truck-permitting
http://www.cmap.illinois.gov/programs-and-resources/lta/richmond
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/
https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland

Project CMAP Timeline Assistance Status and notes
lead type
SSMMA Complete Streets John July 2014- | Staff Outline for text to accompany the update of the 2008 SSMMA Bicycle
plan (see website) O’Neal Dec. 2016 assistance | Plan completed. Team meeting to discuss next steps and team member
roles held September 22.
Sugar Run Creek area plan Brandon | May 2015- | Staff Public Open House to present Draft Plan will be held on October 5.
(see website) Nolin Dec. 2016 assistance | Initial presentation to the Will County Board anticipated for
November.
Villa Park zoning ordinance | Patrick July 2015- | Consultant | Consultant is currently drafting Module 2 of the ordinance.
Day TBD assistance
Westchester zoning Kristin Nov. 2014- | Consultant | A steering committee meeting to discuss the draft ordinance is being
ordinance Ihnchak | Dec. 2016 assistance | scheduled for mid-October.
Wilmington downtown plan | Maggie TBD Staff Scoping has begun.
Jarr assistance
Winthrop Harbor Sam Sept. 2014- | Staff Public Hearing completed and Plan recommended to Board for
comprehensive plan Shenbaga | Oct. 2016 assistance | approval. Village Board presentation on October 4.

(see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

Selected Projects with Active Implementation*

* This list only includes projects with significant recent implementation actions. A full list of completed projects is available at

www.cmap.illinois.gov/lta.

Project

CMAP lead

Status and notes

Algonquin-Carpentersville
Fox River corridor plan

Brian Daly

The Village of Algonquin has presented on the Fox River Corridor Plan to numerous local and
countywide groups that could assist in advancing implementation, and met with the McHenry
County Conservation District to discuss trail and open space recommendations outlined in the
plan. The Village has begun researching U.S. Army Corps of Engineers regulations for
seasonal boat slips north of Algonquin Dam. The Village is continuing to coordinate with
Lakota Group and Christopher Burke Engineering on plans for a full rebuild of Main Street
utilities and streetscape over the next five years. The Village convened a meeting of the
Downtown Algonquin Business Group to discuss the establishment of an SSA for the
downtown area.

The Village of Carpentersville has updated its website of available sites and buildings for
redevelopment, adding several sites along the Fox River. It has also launched a “Shop
Carpentersville” initiative and created a Special Events Commission that has increased the
number of community events in Carpenter Park and Old Town, featuring movies in the park,
festivals, and recreational events. The Village has substantially completed the Carpenter Creek
restoration project, stabilizing streambanks, mitigating erosion, and potentially reducing flood
insurance for approximately 40 properties. The Village is beginning major renovations to
Carpenter Park beginning this fall, including improving multiuse trail connections to the Fox
River Trail.

Barrington area bikeway
feasibility study

John O’Neal

IDOT’s Barrington Road project (Algonquin to Mundhank) presented opportunity to advance
segment of study’s preferred alignment. As part of project, IDOT agreed to include Phase 1
engineering for a sidepath between Algonquin and Central Rd. To fund construction, adjacent
communities (or other stakeholders) need to provide funding for local match for construction
cost (estimated at $50K for South Barrington and $15K for Hoffman Estates).

Berwyn comprehensive plan
and parking study

Sam Shenbaga
/ Lindsay
Bayley

The City of Berwyn has been invited to collaborate with other BNSF communities to
participate in the creation of an online parking permit management system.
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http://www.cmap.illinois.gov/lta

Project

CMAP lead

Status and notes

Blue Island capital
improvement priorities
report

Evy Zwiebach

Following completion of the Capital Improvement Priorities report, Blue Island began a
process of strategizing how to appropriately prioritize TIF, Business Development District,
CDBG, and FAU route funds to meet the City’s the many infrastructure needs. Working with
South Suburban Mayors and Managers Association's GIS Atlas, Blue Island has mapped
infrastructure needs and costs, along with overlay districts, FAU routes and CDBG eligible
census tracts in order to visualize funding availability and gaps. Staff now meets with Finance
Committee on a monthly basis to prioritize projects that have identifiable funding sources and
to strategize how to fund projects where funding is absent.

Blue Island received $200,000 in CDBG funding for 2017 and, as recommended by the CIP, has
applied for ITEP and Chi-Cal funding for general infrastructure and bike and pedestrian
facility improvements, and intends to apply for RTA's Access to Transit (CMAQ) funding. For
FY 2017, which begins January 1, Blue Island will adopt 5 year finance strategies based on the
priorities report. Staff will work with Finance Committee on the upcoming appropriation
process.

Carol Stream comprehensive
plan

John Carlisle

An industrial developer is proposing a speculative warehouse for one of the three key
opportunity areas (northeast corner of North Avenue and Kuhn Road) for which CMAP did a
land use and market analysis as part of the plan. The development would align with plan
recommendations, specifically the land use recommendations on Pages 49-50.

Chinatown neighborhood
plan

Stephen
Ostrander

Plan was selected by Illinois Chapter of the APA for the 2016 Strategic Plan Award, and was
featured at conference (including via one of the conference’s mobile workshops). Community
partners, Aldermen Solis and Thompson held a press conference on September 26 to highlight
progress on plan implementation and priorities for the upcoming year. CMAP staff helped
initiate discussions between Ald. Solis and CDOT to address problematic
Archer/Cermak/Princeton six-corner intersection. CMAP staff also helped coordinate
workgroups focused on implementation of priority recommendation areas.

Cook County Planning for
Progress

Jonathan
Burch

The County continues to work with the United Way on the creation of a 211/311 system. The
County has made changes to its Community Development Block Grant (CDBG) and
Emergency Shelter Grant (ESG) applications to reflect plan priorities in 2016. Most notably, the
County used a substantial portion of its ESG funding to expand the hours of the suburban
Cook County homelessness call center and support a pilot of a coordinated intake process for
all homeless services in suburban Cook. The plan won the 2016 NACCED Award of Excellence
in the Plan/Policy/Program Management category.
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http://e-edition.dailyherald.com/popovers/article_popover.aspx?guid=c62c9f7f-f730-46b2-9468-6202fc3a1ea6&t=1473852188088
http://www.cmap.illinois.gov/documents/10180/248066/FY16-0086+CAROL+STREAM+PLAN+lowres.pdf/3303ad07-c3fb-4115-8be3-3addf3ebe938

Project

CMAP lead

Status and notes

DuPage County Homes for

Heritage Woods, an 87-unit single family home development targeted to older adults is

gjgiif’ Iéiiiiiitﬁiy\hua Tony Manno | underway on the former site of a golf course in Addison. An additional 8 acres has been
Park, Wood Dale) reserved for future multi-family development.
The County continues to implement strategies to increase the sustainability of its operations.
Updates on previous activities:
e  Hired an engineer to develop design water efficiency improvements in the jail and the
Convalescent Center.
e  Completed HVAC system upgrade in the Animal Control building.
e Designing the restoration of wetland buffer along the creek behind the OEM building.
e Applied for IEPA funding to convert 4 Highway trucks to operate on CNG.
DuPage County e  Held the John Noel Transportation Conference focusing on Last Mile Mobility Solutions

sustainability plan

Kate Evasic

for the Western Suburbs.

New activities:

e Using recycled asphalt shingles in Hot Mix Asphalt.

¢ Ongoing traffic signal optimization; 81 intersections to date.

e Annual Chloride Reduction Workshop hosted to promote use of new eco-friendly products
with lower chloride.

e Division of Transportation began uploading contract bid documents to the DOT website
thus reducing paper waste.

Fox Lake planning priorities
report

Tony Manno

The Village built a new water tower on the south side of town and is in the process of
constructing a tower on the north side of town address future capacity needs. Additionally,
the Village has earmarked funds for facade improvement grants and was awarded additional
facade improvement grant funding from Lake County CDBG. A developer recently completed
a feasibility study for a hotel on a large redevelopment site along Route 12 and is in the process
of soliciting hotel chains to develop the property. In September the Village Board approved
services for Phase I engineering for Nippersink Boulevard improvements. Lastly, the state of
Illinois recently released the Village’s PARC grant to begin reconstruction of Lakefront Park to
include new amenities such as an elevator, showers and exterior splash pad.

Franklin Park industrial
areas plan

Sam Shenbaga
/ John Carlisle

CMAP staff is working with the Village on a comprehensive plan and is beginning work on a
truck routing study in collaboration with other communities. 1.5 million square feet of new
industrial development is underway on sites identified as redevelopment opportunities in the
study. On July 14, The Village hosted a Workforce Forum in partnership with local schools,
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http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/ohare-truck-routing-infrastructure

Project

CMAP lead

Status and notes

Triton College, and various workforce organizations. The Village is continuing to participate in
the tax incentives committee for Cook County. Construction in the Cullerton District Special
Service Area, which was a high-priority area identified in the plan, is nearing completion.

Hanover Park Irving Park
Road corridor study

Tony Manno

CMAP staff is working with the Active Transportation Alliance to conduct a pedestrian
workshop in the Village in late October. This workshop will help the Village refine pedestrian
improvement recommendations in the TAP document.

Kane County / Geneva
Homes for a Changing
Region project

Tony Manno

CMAP and various partners began meeting regularly to discuss ways to create an ad hoc
Community Acceptance group to advocate for and provide information on the benefits of
market-rate and subsidized development. CMAP staff is facilitating these meetings and
providing data as necessary. Various partners are working to create an entity and identify a
funding source for targeted advocacy. This work is ongoing.

Kendall County industrial
market study

Don Hughes

County staff is engaging with real estate and business community to implement key
recommendations. Progress is slower than expected due to limited County staff capacity.
CMAP staff recommended additional resources to support the key recommendations and
engage with the business community.

Lake County Homes for a
Changing Region study

Stephen
Ostrander

Staff from CMAP and the Metropolitan Mayors Caucus have organized an October 13
workshop with the five project municipalities to jointly discuss options for improving local
rental regulation programs (as recommended in the Homes report). They will be joined by
experts from the Center for Community Progress and law firm of Ancel Glink, who have
worked closely recently with the Mayors Caucus to develop best practice policy
recommendations in this area for Illinois municipalities (both home rule and non-home rule).

Lemont development review
analysis

Jake Seid

The Village’s development departments are going through staff transition at this point, but are
implementing measures in the plan as possible. The Village completed a comprehensive
update of its website in August and is evaluating development related applications at this time
to incorporate suggestions from the report, along with other recommendations. A formal
implementation schedule will be developed in late fall/early winter 2016.

Lincolnwood corridor study

Tony Manno

CMAP staff is working with the Village to help market redevelopment opportunities along the
Devon Avenue corridor highlighted in the TAP. The Devon Avenue streetscape continues to
move forward with a 2018 completion goal.

McHenry County
Comprehensive Economic
Development Strategy

Jonathan
Burch

EDDNI is overseeing implementation of the plan. Progress has been made on the creation of a
regional marketing website and the development of a regional plan commission. The County is
moving forward with support for a full interchange between Route 23 and 1-90.
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http://www.iml.org/file.cfm?key=8944
http://www.iml.org/file.cfm?key=8944

Project

CMAP lead

Status and notes

New Lenox Route 30
corridor implementation
plan

Tony Manno

CMAP staff recently developed a guide to help the Village create a fagade improvement
program. The Village is reviewing a revised draft of this guide and CMAP will work with the
Village to ensure the final guide provides the guidance they need to move forward with a
program. Additionally, the Village recently approved a retail development at the NE corner of
Route 30 and Cedar Road, adjacent to the Metra station. A CVS and shopping center including
a bakery, restaurant and jewelry store will be developed. Construction will begin once
environmental testing on the site is complete.

North Aurora
comprehensive plan

Tony Manno

The Village is in the process of amending their Sign Ordinance to create a special sign district
for the North Aurora Auto Mall and revisiting the signage provisions for commercial districts.
Also, the Village Board approved the initiation of engineering work for two additional well
sites and storage tower for future water consumption. Both of these action items were
specifically recommended in the comprehensive plan.

Olympia Fields subarea plan

Tony Manno

The Village continues to consider approving two affordable housing developments located in
the subarea. CMAP staff regularly attends the South Suburban Development Coordination
meetings to stay updated on Village progress.

Park Forest sustainability
plan and bicycle-pedestrian
plan

Kristin
Ihnchak /
Lindsay
Bayley

As recommended in the Bicycle and Pedestrian Plan, Park Forest completed installation of a
sidewalk on the south side of US-30 to connect the 211t Street Metra station to the Orchard Dr.
bike lake, shared lane markings on several neighborhood streets, and bike route signage.
AmeriCorps volunteers installed neighborhood message signs and cleared overgrown
vegetation and trees from 25 pedestrian cut-throughs located throughout the Village, for a
savings to the Village of at least $50,000. Additional improvements to pedestrian cut-throughs
(lighting, widening, ADA access, etc) have been programmed. Recent implementation actions
for the sustainability plan include incorporating native plantings, edible fruit trees, and public
art into the new Village Green plaza and festival space; working with the Urban Sustainability
Directors Network and International Economic Development Council to develop stronger ties
between sustainability and economic development professionals; replacing four miles of water
mains, funded by a $5 million low interest loan from the Illinois EPA; and coordinating a
Growing Green Recycle Fest, which took place in July 2016.

Pingree Grove
comprehensive plan

Brandon Nolin

The Village PZC is forming an Action Committee to review and prioritize implementation
tasks outlined in the Comprehensive Plan based on current needs. The Village engineer and
CMAP staff will be coordinating to discuss potential implementation projects identified.

Richton Park comprehensive
plan and zoning ordinance

Kate Evasic /
Brandon Nolin

The Village is continuing to work with CMAP on a consultant-led project to address
stormwater management on the west side of the community (I-57 Corridor). As part of this
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work, CMAP has contracted a consultant to conduct an independent market analysis to
determine commercial potential within the corridor.

The Village of Summit has used financial support from the CDBG-DR to construct 18
townhouse units on the 7500-7600 block of West 634 Place and West 64 Place, utilizing

S it hensive pl Nora Beck
vt comprehensive plan | SNora Bec several vacant lots that were already owned by the municipality. This area was identified as an
important location for infill, multi-family residential in the 2015 Comprehensive Plan.
The Office of Sustainability is working with Illinois Medical District to coordinate pedestrian
UIC multimodal Tony Manno and transit access improvements and jointly pursue funding through a CMAQ grant in early
transportation plan Y 2017. CMAP staff is providing guidance throughout the application process and is assisting
with partner coordination.
Waukegan Washington Stephen CMAP staff m.et with TownSquare consultancy, .whic.h has been hired by the City c?f
. Waukegan to implement two key recommendations in the Washington Street Corridor Plan
Street corridor plan Ostrander .
via a 6 month contract (August 2016 to February 2017).
The Village of Willow Springs is continuing to work with stakeholders to support the
West Suburban Chamber of development of vacant sites along the Sanitary and Ship Canal. Village Staff recently met with
Commerce and Industry . Full Circle, the lessee of the sites, and came to an initial agreement regarding the location of
: Evy Zwiebach . . o :
cargo-oriented development access points to the sites. Staff and Full Circle intend to partner on the creation of the access
plan points, and will be working together over the next several months to develop a detailed multi-
phase work plan.
The Illinois Chapter of the American Planning Association awarded the City of Zion
Zion comprehensive plan Nora Beck Comprehensive Plan for the 2016 Daniel Burnham Award for Outstanding Comprehensive

Plan.
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